


# City of Riverside Magnolia Grade Separation Project Kick Off

January 28, 2010



- LEGEND:**
- NEW ROADWAY
  - NEW SLOPE
  - NEW ROADWAY MEDIAN
  - NEW RAIL STRUCTURE AND PUMP STATION
  - NEW RETAINING WALL
  - NEW SIGNAL LIGHT
  - EXISTING SIGNAL LIGHT

**HDR**  
HDR Engineering, Inc.

ONE COMPANY  
*Many Solutions*  
2200 Market Street, Suite 100  
Riverside, CA 92507



CITY OF RIVERSIDE  
PUBLIC WORKS DEPARTMENT  
ENGINEERING DIVISION

MAGNOLIA AVENUE GRADE SEPARATION PROJECT  
MERRILL AVENUE CONCEPT ALTERNATIVE  
TO MAINTAIN MERRILL W/ LIMITED ACCESS



DATE: Feb. 05, 2008

# Schedule

- Lead based paint and asbestos abatement – underway
- Building demolition – February 1, 2010 through March 2010
- DMV temporary parking lot – February 1, 2010 through March 2010
- Beatty Drive improvements - February 2010 through June 2010

## Phase 1

# Schedule

- Realign railroad tracks (build shoofly) – March 2010 through June 2010
- Restripe Magnolia to one lane in each direction – Mid June 2010
- Bridge construction – June 2010 through April 2011
- Merrill Avenue (west side) improvements –April 2011
- Move Magnolia traffic under new bridge – April 2011 (one lane each direction)

## Phase 2

# Schedule

- Complete Magnolia & Merrill Avenue (east side) April – June 2011
- OPEN Magnolia Avenue to 4 lanes – June 2011
- Landscape and finish project – June 2011






# Communication

- City Staff
  - Public Information
    - Cindie Perry, [cperry@riversideca.gov](mailto:cperry@riversideca.gov)  
(951) 826-5975
      - Newsletters, e-mail blasts, press releases, website updates
    - Project Management
      - Mike Wolff, Project Manager (951) 901-5440
    - Engineering
      - Tom Boyd, City Engineer

# Communication

- Other key team members
  - Riverside Construction
    - Contractor hired to build the bridge
  - Southstar Engineering
    - Project oversight and inspection
  - Adkan Engineering
    - Special outreach




# Traffic Circulation

- Traffic Management Center
  - Cameras
- Signal timing plans
- Traffic flow
- Total closures of Magnolia

**LEGEND**

-  SIGNAL
-  NB ALTERNATE ROUTES
-  SB ALTERNATE ROUTES



**MAGNOLIA GRADE SEPARATION PROJECT - ALTERNATE ROUTES**

# Business Access

- Open during construction
- Signage
- Issues
  - How to contact the city



# Questions

